
Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

1254X          

0007 Pay Period End Date: 07.07.2016

Estimate Summary to Contractor Page:   1 of 5

Nebraska Department of Roads Date: 07.13.2016

Contract Location:

 

Contractor:

WERNER CONSTRUCTION LLC

129 E 2ND ST

P O BOX 2003

 

Date Awarded: 12.04.2015

12.14.2015

04.18.2016

Date Let:

FRIEND WEST

11.19.2015

Estimate Type: PROG

Phone:

(402)463-4545

Escrow Agent:

 

Surety Co:

MERCHANTS NATIONAL BONDING, INC.

HASTINGS  NE  68902-2003

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 04.18.2016

Date Project Completion:

Counties

FILLMORE

SALINE

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

13254  000 S-6-6(1054) 006 268.35 273.39 BR BIT
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$1,360,792.18

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $1,408,469.72 $1,380,295.17 $28,174.55
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $1,408,469.72 $1,380,295.17 $28,174.55
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $1,408,469.72 $1,380,295.17 $28,174.55

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$1,408,469.72 $1,380,295.17 $28,174.55

$.00 $.00 $.00

104%

% Time Comp

% Dollar Comp

88%

$1,356,792.18

07.08.2016 07.08.2016

07.11.2016

Branch, Craig

Halstead, Kerri

Rankin, Robert

Project Manager District Engineer

Construction Engineer

07.12.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 07.12.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 6 BRIDGE AT STA. 149+10.00 1-100'-0" SPAN P/S  CONCRETE

0030.60      6,750.00 1.000 6,750.00

1.000 6,750.00

1.000 6,750.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

6004.98      183.50 44.000 8,074.00

44.000 8,074.00

44.000 8,074.00

0.000 0.00

0002

LF  ASPHALT PLUG JOINT SYSTEM
0002 

6131.23      2.75 2,636.000 7,249.00

2,636.000 7,249.00

2,636.000 7,249.00

0.000 0.00

0003

SF  PENETRATING CONCRETE SEALER
0003 

Contracted 22,073.00

Current 22,073.00

In place 22,073.00

This Estimate 0.00

GROUP 6 BRIDGE AT STA. 149+10.00 1-100'-0" SPAN P/S  CONCRETE

GROUP 9 BITUMINOUS

0002.55      8.50 532.000 4,522.00

532.000 4,522.00

209.780 1,783.14

2.030 17.26

0004

STA OVERLAY BROKEN LINES
0004 

0002.60      10.00 824.000 8,240.00

824.000 8,240.00

416.200 4,162.00

0.000 0.00

0005

STA OVERLAY SOLID LINES
0005 

0030.90      96,050.00 1.000 96,050.00

1.000 96,050.00

1.000 96,050.00

0.000 0.00

0006

LS  MOBILIZATION
0006 

3010.42      55.00 136.000 7,480.00

136.000 7,480.00

228.240 12,553.20

0.000 0.00

0007

LF  CONCRETE CURB REPAIR
0007 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3039.11      485.00 94.090 45,633.65

94.090 45,633.65

54.571 26,466.94

0.000 0.00

0008

CY  CONCRETE PAVEMENT REPAIR, TYPE A, FULL
DEPTH

0008 

3039.12      330.00 315.340 104,062.20

315.340 104,062.20

435.868 143,836.44

0.000 0.00

0009

CY  CONCRETE PAVEMENT REPAIR, TYPE B, FULL
DEPTH

0009 

3039.13      323.00 384.880 124,316.24

384.880 124,316.24

502.815 162,409.24

21.096 6,814.01

0010

CY  CONCRETE PAVEMENT REPAIR, TYPE C, FULL
DEPTH

0010 

3211.25      2.75 1,276.000 3,509.00

1,276.000 3,509.00

2,863.000 7,873.25

0.000 0.00

0011

LF  SEALING CRACKS
0011 

3211.30      2.50 5,327.000 13,317.50

5,327.000 13,317.50

5,214.500 13,036.25

0.000 0.00

0012

LF  SEALING JOINTS
0012 

3221.13      335.00 69.290 23,212.15

69.290 23,212.15

54.815 18,363.03

0.000 0.00

0013

CY  CONCRETE PAVEMENT, CLASS PR-3500

JOINT REPAIR

0013 

4012.29      3,000.00 1.000 3,000.00

1.000 3,000.00

1.000 3,000.00

0.000 0.00

0014

EACHRECONSTRUCT CURB INLET
0014 

6030.16      25.00 990.000 24,750.00

990.000 24,750.00

990.000 24,750.00

0.000 0.00

0015

SY  BRIDGE DECK PREPARATION
0015 

6133.01      45.00 990.000 44,550.00

990.000 44,550.00

990.000 44,550.00

0.000 0.00

0016

SY  MEMBRANE WATERPROOFING TYPE A
0016 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6960.15      1,750.00 5.100 8,925.00

5.100 8,925.00

7.657 13,399.75

0.000 0.00

0017

CY  BRIDGE APPROACH REPAIR
0017 

7018.01      30.00 200.000 6,000.00

200.000 6,000.00

0.000 0.00

0.000 0.00

0018

LF  RESET GUARDRAIL
0018 

7025.48      20.00 12.000 240.00

12.000 240.00

0.000 0.00

0.000 0.00

0019

EACHGUARDRAIL POSTS
0019 

7025.50      10.00 20.000 200.00

20.000 200.00

0.000 0.00

0.000 0.00

0020

EACHOFFSET BLOCK
0020 

8022.20      1.36 8,390.000 11,410.40

8,390.000 11,410.40

9,231.250 12,554.50

0.000 0.00

0022

EACHHYDRATED LIME/WARM MIX ASPHALT
0021 

8028.01      175.00 24.050 4,208.75

24.050 4,208.75

0.000 0.00

0.000 0.00

0023

CY  FOUNDATION COURSE REPLACEMENT
0022 

9005.23      23.35 4,040.000 94,334.00

4,040.000 94,334.00

4,401.670 102,779.00

61.190 1,428.79

0025

TON ASPHALTIC CONCRETE, TYPE SPS
0023 

9005.75      28.36 8,140.000 230,850.40

8,140.000 230,850.40

9,231.250 261,798.25

0.000 0.00

0026

TON ASPHALTIC CONCRETE, TYPE SPR
0024 

9009.00      5.00 2,330.000 11,650.00

2,330.000 11,650.00

1,921.441 9,607.21

0.000 0.00

0027

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0025 
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Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9010.50      38.36 250.000 9,590.00

250.000 9,590.00

0.000 0.00

0.000 0.00

0028

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0026 

9021.12      450.00 129.280 58,176.00

129.280 58,176.00

137.040 61,668.00

-2.211 -994.95

0030

TON PERFORMANCE GRADED BINDER (52-34)
0027 

9021.13      523.00 285.260 149,190.98

285.260 149,190.98

282.236 147,609.42

0.000 0.00

0031

TON PERFORMANCE GRADED BINDER (64-34)
0028 

9053.00      1.00 16,350.000 16,350.00

16,350.000 16,350.00

11,600.000 11,600.00

0.000 0.00

0032

GAL TACK COAT
0029 

9140.00      100.00 119.100 11,910.00

119.100 11,910.00

108.070 10,807.00

0.000 0.00

0033

STA JOINT SEALING - ASPHALT TO CONCRETE
0030 

9179.23      230.64 263.726 60,825.76

263.726 60,825.76

264.046 60,899.57

0.000 0.00

0034

STA COLD MILLING, CLASS 3
0031 

9179.35      5.50 2,330.000 12,815.00

2,330.000 12,815.00

1,921.441 10,567.93

0.000 0.00

0035

SY  COLD MILLING, CLASS 5
0032 

9179.43      86.18 408.352 35,191.78

408.352 35,191.78

416.180 35,866.39

208.080 17,932.33

0036

STA COLD MILLING, CLASS 3

TYPE A

0033 

9185.76      11.00 408.352 4,491.87

408.352 4,491.87

394.210 4,336.31

0.000 0.00

0037

STA RUMBLE STRIPS, ASPHALT
0034 
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Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9300.38      1.00 21,131.000 21,131.00

21,131.000 21,131.00

21,714.850 21,714.85

390.110 390.11

0039

EACHRAP INCENTIVE PAYMENT
0035 

9300.52      2,500.00 1.000 2,500.00

1.000 2,500.00

1.000 2,500.00

1.000 2,500.00

0040

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0036 

8022.15      1.36 250.000 340.00

250.000 340.00

59.580 81.03

0.000 0.00

0021

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0037 

9002.10      28.36 250.000 7,090.00

250.000 7,090.00

59.580 1,689.69

0.000 0.00

0024

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPR

0038 

9020.95      523.00 8.500 4,445.50

8.500 4,445.50

1.849 967.02

0.000 0.00

0029

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0039 

9300.37      1.00 425.000 425.00

425.000 425.00

98.310 98.31

0.000 0.00

0038

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

0040 

Contracted 1,264,934.18

Current 1,264,934.18

In place 1,329,377.72

This Estimate 28,087.55

GROUP 9 BITUMINOUS

GROUP 10 GENERAL ITEMS

0001.08      0.50 5,750.000 2,875.00

5,750.000 2,875.00

13,808.000 6,904.00

0.000 0.00

0041

BDAYBARRICADE, TYPE II
0041 
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Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0001.10      2.00 360.000 720.00

360.000 720.00

1,350.000 2,700.00

18.000 36.00

0042

BDAYBARRICADE, TYPE III
0042 

0001.75      1.00 1,200.000 1,200.00

1,200.000 1,200.00

379.000 379.00

0.000 0.00

0043

EACHTEMPORARY SIGN DAY
0043 

0001.90      1.00 5,490.000 5,490.00

5,490.000 5,490.00

4,188.000 4,188.00

51.000 51.00

0044

EACHSIGN DAY
0044 

0003.10      250.00 100.000 25,000.00

100.000 25,000.00

82.500 20,625.00

0.000 0.00

0045

DAY FLAGGING
0045 

0003.20      350.00 50.000 17,500.00

50.000 17,500.00

40.500 14,175.00

0.000 0.00

0046

DAY FURNISHING AND OPERATING PILOT VEHICLE
0046 

0030.00      5,000.00 1.000 5,000.00

1.000 5,000.00

1.000 5,000.00

0.000 0.00

0047

LS  MOBILIZATION
0047 

9110.01      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0048

HOURRENTAL OF LOADER, FULLY OPERATED
0048 

9110.02      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0049

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0049 

9110.03      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0050

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0050 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.07      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0051

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0051 

L860.50      2,000.00 1.000 2,000.00

1.000 2,000.00

1.000 2,000.00

0.000 0.00

0052

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0052 

0020.00      2.00 0.000 0.00

2,000.000 4,000.00

524.000 1,048.00

0.000 0.00

4000

HOURTRAINING

Contractor Specific OJT

4000 

Contracted 69,785.00

Current 73,785.00

In place 57,019.00

This Estimate 87.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 1,356,792.18

Current 1,360,792.18

In place 1,408,469.72

This Estimate 28,174.55


